Weekly Report — Week 01

Group ID: Group06
Project: Personal Finance Manager
Course: CS160 — Introduction to Computer Science (APCS-26A01)
Reporting Period: 28 October – 06 November 2026
Repository: CS160-FinalProject-Group6

---

1. Team Members

Student ID	Full Name
24125034	Đặng Trần Tuấn Khôi
26125007	Trương Công Hoàng Anh
26125086	Lê Anh Tuấn
26125050	Nguyễn Lê Anh Minh

2. Tasks Completed

Full Name	Completed Work
Đặng Trần Tuấn Khôi	Initialized the repository and project documentation; implemented the initial CLI menu, Dashboard, input/date utilities, and integration screens.
Trương Công Hoàng Anh	Implemented Master Data CRUD operations, validation and protected deletion; added Master Data tests.
Lê Anh Tuấn	Defined Statistics report interfaces; implemented and tested the date-range income, expense, and net-balance summary.
Nguyễn Lê Anh Minh	Implemented and tested `DynamicArray<T>`; corrected initial issues and added basic binary integer read/write helpers.

3. Implementation and Testing

Component	Verified Status
CLI / Dashboard	Initial menu and wallet-balance display implemented; full user workflow pending.
Master Data	CRUD implemented; **25/25 tests passed**.
DynamicArray	Implemented; available tests passed.
Statistics	Date-range summary implemented and tested; remaining report types pending.

Component	Verified Status
Transactions / Recurring	Not yet fully implemented.
Binary Storage	Primitive read/write helpers added; complete save/load integration pending.

Build: Application compiled successfully on the reviewed Linux source revision (`5f1adc1`). Available DynamicArray, Master Data and Statistics tests passed; this does not imply the unfinished modules were tested.

4. Tasks Planned for Next Week

Full Name	Planned Work
Đặng Trần Tuấn Khôi	Continue CLI integration and recurring-transaction features.
Trương Công Hoàng Anh	Complete income and expense transaction management.
Lê Anh Tuấn	Implement the remaining Statistics reports.
Nguyễn Lê Anh Minh	Complete binary serialization, loading, and storage tests.

5. Issues

Issue	Action Taken / Next Step
Initial `DynamicArray.h` compilation errors	Corrective commits were merged; the reviewed version builds and passes implemented tests.
Incomplete end-to-end features	Continue module development and integration in the next reporting period.
Reduced development time during midterms	Prioritized Master Data completion and deferred unfinished Transactions work, as reported by Trương Công Hoàng Anh.

6. Supporting Evidence

- **Git history and commit screenshots:** See Git Commit Log Total.md, which contains the single shared Google Drive evidence link.
- **AI tool usage and conversation records:** See AI Usage Declaration.md.
- **Source code:** GitHub repository.